Interdepartment
Correspondence Sheet

City of Cincinnati

Date: September 12, 2003
FOR YOUR INFORMATION

To: Mayor and Members of City Council .
From: Valerie A. Lemmie, City Manager /o~ /Z
Copies to:  David J. Krings, County Administrator

Subject: CONVENTION CENTER EXPANSION: PROGRESS REPORT #8

This bimonthly report is the latest progress report on the Convention Center expansion
and renovation. This report is forwarded to Mr. Krings in order to keep the County
informed of the project's progress. In addition, members of the Convention Facilities
Authority also receive the report along with other interested stakeholders.

1. Convention Facility Authority

The CFA held their last meeting on September 5™. Minutes are attached. Staff
provided an update on the financing plan actions the CFA will need to take to
issue the bonds this fall. The CFA will be meeting again in October to take
actions necessary prior to issuance of bonds.

2. Project Financing Plan Status

A. Quarterly, the City will attach a Project Financing Plan Status report to update
the project's revenues and expenditures. Attached is the Project Financing
Plan Status report as of June 30, 2003. The hotel/motel tax collections are
lower than initially projected because of the impact of the war in Iraq on travel.
If current revenue trends continue, the City and the County hotel/motel tax
revenues will be lower than projected by several hundred thousand dollars this
year. These lower tax revenues could affect the structure of the debt issuance.

B. As part of the City/County/CFA MOU, the City agreed to guarantee payment of
the subordinated bonds. When collections are less than anticipated, the result
is the potential for the City to be required to make additional payments from
City sources to retire the bonds. In addition, if there are insufficient funds to
complete the Center, the CFA will need to borrow additional amounts as part of
the subordinate bonds. This action-could also result in invoking the City
guarantee with the City being required to make additional payments from City
sources to retire the CFA subordinate bonds. ‘



C.

City staff is working with bond counsel, underwriters counsel and the financial
advisor to implement the steps needed for the CFA to issue the senior and
subordinate bonds. The issuance is tentatively scheduled for mid November.

Project Management

A.

City staff have reached an agreement with Cinergy for a chilled water
substation within the Convention Center. The City Administration expects to
submit an ordinance to City Council this month authorizing the City Manager to
enter into such an agreement. The agreement will result in a capital savings of
$370,000 to the project. These savings are offset by a higher annual operating
and maintenance charge to run the chilled water system, which is mitigated by
improved chilled water service and other operating efficiencies.

At the completion of the design development phase, the project is on time and
within budget. Please see attached design development budget.

The construction documents phase is underway, 40% complete, and on
schedule for bidding out the project later this year. The anticipated bidding
schedule is attached and has been posted on the City's web site.

The Urban Design Review Board will be meeting on Tuesday, September 16%
at 4 PM to review the design refinements.

Corporate Contributions

The project will be receiving $10 million in corporate contributions over the
five-year life of the design/construction period (2002-2006). Companies are
now paying their second installments. At this time, cash contributions of $2.88
million have been received from 13 companies. The total corporate
contribution will be $10 million.

Public Information

A.

Information on the completed Design Development was distributed to all
project stakeholders and GCCVB customers. This information can be accessed
through the following website: http://www.cincinnati-oh.gov/entsrv/pages/-
4796~/

The public information team is also assisting in publicizing ongoing SBE
outreach programs.

WCPO Relocation ]

The construction of the new WCPO facility is on schedule for completion by
June 2004.



7. Commitment from the State

The local stakeholders are developing a strategy to obtain State Capital
Improvement Funds in the 2004 State Capital Budget. There is no set state
allocation because of uncertainty of Ohio finances. Achieving the desired $15
million remains a difficult challenge.

8. Equity Fund Loan

The CFA has approved the Equity Fund letter of intent at their organizational
meeting on February 28, 2003. A formal agreement between the Cincinnati

Equity Fund and the Convention Facilities Authority is in the process of being
developed.

9. Naming Rights

The City has retained legal counsel, Bricker & Eckler LLP, to assist with the
Cinergy naming rights contract development. City and Cinergy discussions
continue and have focused on energy related questions. It will be important to
obtain an agreement soon. Without the agreement, the amount of the
subordinate bonds to be issued by the CFA will need to be increased by $12
million to ensure that there are sufficient funds to complete the renovation and
expansion of the Center. The agreement could then follow.

10. SBE Commitment

A.

B.

THR:lyr

SBE outreach meetings were held with prospective trade contractors on July
22, August 7, and September 9, 2003. The schedule of SBE outreach program
meetings through the end of 2003 is attached. Efforts are now focused on
facilitating SBE participation in construction bids.

The project team has continued to track SBE participation. Out of the 45
vendors working on the project, 22 are SBEs. The percentage participation of
the Program Manager, Construction Manager and the Architect/Engineer
contracts as of June 30" are 26.6%, 27.3% and 4.2% respectively. The
Architect/Engineer participation is relatively low primarily because a majority of
the invoiced expenses through June 30" from the architects and engineers
designing the project based outside of Cincinnati and Hamilton County. The
SBE percentages will increase now that the project enters the construction
document phase and the following construction phase when local participation
is maximized.



To:

Hamilton County
Convention Facilities Authority (CFA)
Meeting Minutes

Board Members, Hamilton County Convention Facilities Authority

From: Timothy H. Riordan, Secretary to the Board

Subject: Meeting #3: September 5, 2003

CFA Members present: Paul Brehm, Nat Comisar, Larry Grypp, Virgil Lovitt, Daniel

Meyer, Mark Schutte, James Sumner, Kathryn Wagner

Absent: Eric Kearney, Gwen McFarlin, Derrick Parham

Also present: Tim Riordan, Eric Stuckey, Bill Moller, Roger Friedmann, Dave

D'Avignon, Dale Lewis, Lea Eriksen, Rich Dilley, Tim Offtermatt,
Paula Knecht, Pat King

. Call to Order.

The meeting of the Hamilton County Convention Facilities Authority was called to
order by Chairman Dan Meyer at 11:45 a.m.

Approval of Minutes

The minutes were reviewed and approved unanimously.
Action on CFA Resolutions

Resolution to Confirm Acquisition of Liability Insurance

This resolution confirms in writing the verbal motion approved at the prior meeting.
The resolution passed unanimously.

Summary of Agreements and Leases

Roger Friedmann and Dave D'Avignon presented a summary of the major
agreements and leases (Attachment 1 and below), which will need CFA approval
prior to bond issuance. It was agreed that these documents would be provided to
the CFA members in advance of the next meeting to allow sufficient time for review.



Page 2
CFA Minutes Meeting #2
June 6, 2003

5. Update on the Convention Center Expansion and Renovation Project

Rich Dilley, URS Program Manager, presented an update on the progress of the
design and implementation of the facility. His report (Attachment 2) included
progress on the design development, construction document development, other
project related achievements, and an indication of future milestones. He also
presented the Design Development budget as it compared to the Schematic Design
budget. The overall program budget is still $145 million and it showed an increase
of $385,000 in owner's project contingency. Also attached was a table showing the
time frame for the bidding and awarding of contracts.

6. Briefing on Action Items Required of the CFA to issue Bonds

Bill Moller and Tim Offtermat the financial advisor from A.G. Edwards presented a
schedule (Attachment 3) for the actions and steps needed to issue bonds for the

construction of the Convention Center Renovation and Expansion. The plan is to

issue bonds sometime between in late October/early November.

7. Update on Project Finances

Tim Riordan presented a summary of the project actual expenses and revenues
through June 30, 2003 and actual compared to projected hotel/motel tax receipts
through June 20, 2003 (Attachment 4). This showed that the hotel/motel tax
receipts are about $235,000 below the projected amount.

8. Next Meeting.

The next business meeting is scheduled for Friday, October 10, 2003 at 11:30 AM in
Room ____ of the Cincinnati Convention Center. In the case that the documents are
not ready in time for adequate review by CFA members, an alternative meeting date
is scheduled for Friday October 17, 2003 at 11:30 AM in Room ____ofthe
Cincinnati Convention Center.



Summary of Agreements and Leases
For The Renovation, Expansion And Equipping Of The Convention Center.

CFA Business Meeting — September 5, 2003

Executive Summary

The MOU anticipates two basic agreements, two lease agreements, and various
ancillary agreements. The two basic agreements are (1) the Cooperative Agreement
for the convention center project and (2) the Project Service Agreement. These
agreements currently are in draft form. They were written by Squire Sanders, the city’s
bond counsel. They are being reviewed by city, county and CFA attorneys. A detailed
summary of these two documents follows below.

The two leases are: (1) the Ground Lease - the lease of the project site from the city to
the authority; and (2) the Facilities Lease - a lease back to the city from the authority
of the Convention Center. These leases are not yet written. They will be written by
Peck, Schaeffer and Williams, the authority’s bond counsel. These leases are noted in
the following summaries of the Cooperative Agreement and of the Project Service
Agreement.

Ancillary agreements include a naming rights agreement and such agreements as are
necessary to evidence the City’s commitment to make up any shortfall in Revenues
available for payment of Bond Service Charges on the Second Lien Bonds (as per
paragraph 8 of the MOU expansion plan.)




A.

Summary of the Cooperative Agreement for the Convention Center Project

Parties: City of Cincinnati, Hamilton County and Convention Facilities
Authority.

Purpose: Implements, amends, and supercedes the City/County/Authority’s
9/30/02 Memorandum of Understanding (MOU).

Term: From date of delivery to final retirement of the Bonds and the Authority’s
satisfaction of any obligations related to the Bonds.

The Authority

Authority is exclusively a financing agency. It has no right or responsibility to construct,
equip, operate or maintain the Center; has no employees; will use the administrative
services of the City and of the County; and will use the legal services of the County.

The Authority agrees to:

B.

Enter into a Project Service Agreement with the City for acquisition, construction
and equipping of the Center.

Lease the Project Site from the City.

Issue bonds to finance the Project by 11/12/03. Secure the Bonds with an
Indenture (between Authority and a Corporate Trustee), to finance the acquisition
construction and equipping of the Center. The Indenture will pledge/assign
payment of Bond Service Charges.

bl

Lease the Convention Center to the City
Retire the City Bond Notes on Closing Date (the earliest date of original issue and

delivery of Bonds) and to deposit/apply proceed place to Indenture. Prior to
Closing Date revenues will be paid to City and deposited as outlined below.

The City

The City will acquire, construct and equip the Project. The Project is the renovation,
expansion and equipping of the Center.

The City agrees to:

® Lease the Project Site and Pre-Existing Facilities fg the Authority by Ground

Lease. The basic term of the lease will end at the time of the Hotel Tax



Termination Date. Project Site is the real property, plus any land additions, minus
any land removals. The Pre-Existing Facilities are the structures on project site
prior to expansion,

Lease the Center, by Facilities Lease, from the Authority and agrees to operate,
maintain and provide capital improvements to the Center. Project Facilities are
the pre-existing facilities, the additional improvements (including the renovated
and expanded Pre-Existing Facilities), and the furnishing and equipping of the
Center.

Negotiate Naming Rights Agreements and contribute proceeds (+ investment
earnings) to Project within 5 days of receipt.

Enter into such agreements as are necessary, effective on the date the Second Lien
Bonds are issued, to evidence the City’s commitment to make up any shortfall in
Revenues available for payment of Bond Service Charges on the Second Lien
Bonds.

Financial contribution to Project:

Will contribute by allocation $1.0 million annually beginning in 2003 and ending
in 2033.

Issued $15,100,000 bond anticipation notes for costs associated with the Project.
Contributed $300,000 to GCCVB from the proceeds of its 1.5% hotel excise tax.

Will apply proceeds of its 1969°s 1.5% hotel excise tax to operate, maintain and
improve the Center. Application of the tax proceeds will continue even if City
ceases operation of Center.

Contribution from 9/30/02, 1% hotel excise tax:

From its commencement the 1% tax revenues (+ net investment earnings) will be
deposited in a City Project Fund until the Bond Closing Date. On Closing Date
the balance will be transferred to the Trustee for deposit/application to Indenture.
After the Closing Date the City will make quarterly payments to the Trustee. The
City agrees to be a party to the Indenture to secure its 1% tax contribution pledge

Contribution of City’s 1.5% hotel excise tax:
After the Closing Date the City will make quarterly payments to Trustee of all

proceeds (+ net investment earnings) for deposit/application to Indenture.
Payments will continue from Closing Date to Tax Contribution Date.



C.

Misc. Comments:
City Project Fund — Trust fund established by this Agreement
The City Operating Fund - Trust fund established by this Agreement.

Pro-Forma, attached to Agreement, will be replaced on Closing Date to reflect
actual Bond Service Charges on the bonds.

The County

The County will provide administrative and legal services to the Authority and will take
no action to dissolve/terminate its existence.

Financial contribution to the Project:

Contribute $250,000 annual appropriation each January 31, beginning in 2005 and
ending 2034.

Contribute proceeds from its 9/25/02, 3.5% hotel excise tax (+ net investment
earnings) for deposit in the City Project Fund. After the Closing Date through Tax
Contribution Termination Date (the date the bonds have been paid off) revenues
will be deposited quarterly to the Trustee for deposit/application to the Indenture.
Agrees to be a party to the Indenture for purpose of securing its pledge of it 3.5%
hotel excise tax contribution.



IL Summary of the Project Service Agreement
Parties: Authority and City
Purpese: Supplements the 7/30/03 City/Authornity Agreement for Convention
Center Renovation and Expansion Design and Pre-Construction Services.
Provisions:

Authority is exclusively a financing agency. It has no right or responsibility to construct,
equip, operate or maintain the Center; has no employees; will use the administrative
services of the City; and legal services of the County.

The Authority and City agree to enter into a Ground Lease and a Facilities Lease.

a) Ground Lease - The City agrees to lease the Project Site and Pre-Existing
Facilities fo the Authority. The basic term of the lease will end at the time of the
Hotel Tax Termination Date. Project Site is the real property, plus any land
additions, minus any land removals. The Pre-Existing Facilities are the structures
on project site prior to expansion.

b) Facilities Lease — The City agrees to lease the Center from the Authority
and agrees to operate, maintain and provide capital improvements to the Center.
Project Facilities are the pre-existing facilities, the additional improvements
(including the renovated and expanded Pre-Existing Facilities), and the furnishing
and equipping of the Center.

The City agrees to Construct, improve, equip and furnish the Project. The City’s financial
obligations to the Project are limited and payable solely from Available Revenue.

Available Revenues are City, County, GCCVB and Local Contributions and any other gift
or payment for the Project.

Project Accounts/Disbursements:

The City will establish a City Project Fund and a City Operating Fund to be held
separate and distinct from other City funds.

City Project Fund - After the Closing Date the balance in the Project Fund will be
transferred to Trustee for deposit in the Trustee Project Fund.



City Operating Fund - Money in the City Operating Fund will be used by the City
to make Service Payments and pay the costs of operating and maintaining the
Center.

Trustee Project Fund — Proceeds from sale of Bonds to provide funds for payment
of Project cOSts. The Authorized City Representative must on approved form, for

.

approved Project expenditures, certify payments from the Account.

Disbursements from the Trustee Project Fund (by the Authority) and from the
City Project Fund (by the City) may be used to pay reasonable expenses related to
insurance, taxes, €SCrow fees, recording/title fees and Project leasing costs; oSt
associated with the acquisition, construction and equipping of the Center; and,

financial, legal and other professional fees.

After Completion Date and after payment of authorized Project costs any money
remaining in the Account shall be applied to the Indenture to retire the Bonds.

Any balance in the City Account, after the Completion Date and the completion
of all obligations, shall be returned to the City.

In the event of contractor default payments, funds recovered prior t0 the
Completion Date and prior to the Closing Date will be paid to the City and
deposited into the City Project Fund. Funds received after the Closing date to be
deposited into the Proceeds Account.



Cincinnati Convention Center Expansion and Renovation
Project Status Report

For
Convention Facilities Authority
September 5, 2003

Current Status of the Project:
Design Development:

¢ Design Development Documents were completed and two
independent estimates were generated by the A/E team estimators and
the CM estimators. The estimates were jointly reconciled with one
another in June resulting in the DD budget attached to this report.

e The Design Development design presentation was given to the Urban
Design Review Board, CFA members, Hamilton County
Commissioners, and City Council members on July 9™.

Construction Document Development

e Construction Document development is the next phase of design
completion. This phase of design began in June and is scheduled for
the first major printing at 50% complete on September 15",

o The CD phase of design represents the handoff of the design effort
from the national design firm LMN, to the local A/E team, Cincinnati
Architects Collaborative. Monthly coordination and progress meetings
are scheduled throughout the remainder of Construction Document
development.

e The Construction Document design updates will be presented to the
Urban Design Development Review Board on September 16™ at 3:00
PM.

¢ Construction documents are scheduled to be completed for
advertisement and bidding beginning in November of this year.



Other Achievements:

e The Owner Controlled Insurance Program application for Workers
Compensation coverage has been reviewed with the State Bureau and
is expected to be finalized later in September. The OCIP broker has
advertised for placement the workers compensation and general
liability insurance coverage to the insurance carrier market as of
September 2nd.

e Concurrent with Construction Document development, the contract
boiler plate, general conditions, special conditions and Division 1 of
the contract documents have been drafted. Final coordination among
the design team, the City’s Purchasing and Law Departments and the
Small Business Enterprise Program will be complete by the end of
September.

e Small Business Enterprise outreach efforts, the public information
program and customer information programs have continued with
SBE outreach events conducted in June, July and August. Future
events are planned each month through the end of this year.

e The project team continues to meet periodically with the GCCVB,
Convention Center management and convention event planners to
review booked events to assure their accommodation during building
renovation.

o The printing services contractor has been selected for the project. A
RFP for the materials testing and owners special inspections contract
has been issued with proposals due September 24"

Future Milestones:

¢ The initial construction bidding will begin in November of this };Zar.
Two more bid packages will be released in December with the final
bids taken in February of 2004. The attached Bid Package Schedule
provides dates and contract breakdown as currently planned.

e Construction contracts will be awarded and construction work begins
in April of 2004,

¢ Relocation of WCPO TV begins in May of next year with demolition
of the building scheduled in June 2004. WCPQO’s new building at their
future location remains on schedule at this time.



Cincinnati Convention Center Expansion and Renovation

DD RECONCILATION vs BUDGET

August 29, 2003
Construction Start April 2004
Construction End July 2006
Schematic Design
HARD CONSTRUCTION COSTS Program Budget DD Reconcilation
Expansion / Renovation / Reconfiguration Construction Cost $ 80,778,000 $ 81,142,000

7,920,000 § 8,042,000
620,000  $ 1,108,000

Renovation Temporary Conditions $
Sitework Aliowance $
Direct Construction Cost =~ $
Escalation to April 2004 N »
TOTAL HARD CONSTRUCTIONCOSTS =~~~ . " ¢ 94, 174,000
$
$
$
$
$

B

Construction Manager Staffing 4,220,000
Construction Manager Fees & Reimbursables 3,780,000
Capital Contribution to CINergy for Chilled Water -
Project Reimbursements

TOTAL CONSTRUCTION BUDGET =

3,780,000
900,000

(1,400,000)

99,674,000

R IRV R )

PROJECT SOFT COSTS

Owner's Construction Change Order Contingency $ 5,129,000 $ 5,008,700
Land Acquisition, Remediation, Demolition, Relocation, Roadwork $ 10,933,200 $ 10,933,200
Environmental impact Study of I-75 Air Rights $ - $ -
Furniture, Fixtures & Equipment Allowance* $ 4,000,000 $ 3,865,000
Telecom / Computer Systems Allowance $ - $ -
*A/E Fees & Reimbursables $ 11,715,000 $ 11,743,000
Testing & Permits $ 1,005,000 3 882,000
Off-site Constriiction Worker Parking Allowance $ 500,000 $ ™ 468,000
Owner Project Administrative Expenses Allowance $ 4,271,800 $ 4,271,800
Reproduction Costs $ 375,000 $ 375,000
Temporary Utility Consumption Costs $ 406,000 $ 394,000
Owner Controlled Insurance Program $ 3,500,000 $ 3,500,000
Owner's Project Contingency $ 3,500,000 $ 3,885,300
TOTAL PROGRAM BUDGET $ 145,000,000  $ 145,000,000

* FF&E contains $170,000 in A/E fees
** Food Senice Vendor $1.2m
Boiler Rehab Funds $200k

URS /ProjDel



Convention Facilities Authority of Hamilton County, Ohio
Hotel Tax Revenue Bonds; Series A and B, 2003
Tentative Time Schedule

September

October ovembe
T W T | S

W

9 10} 11| 12} 13] 14} 15
16] 17] 18} 19| 20} 21| 22
23] 24| 25§ 26] 27| 28| 29

8-Sep Draft of Trust Indenture, Cooperative Agreement, Service Agreement circulated for City and County
comment.
12-Sep Draft Trust Indenture, Ground Lease, Facilities Lease, circulated to Financing

Team for comment.

19-Sep Second drafts of Trust Indenture, Ground Lease, Facilities Lease, distriubed to
Financing Team.

Request for proposal for Bond Trustee distributed.

23-Sep Meeting of the Financing Team in Cincinnati to discuss financing documentation, financing
structure, and draft bond rating and bond insurance company presentation documentation.

26-Sep Send credit packages to bond rating agencies and bond insurer candidates.

3-Oct Proposals from Bond Trustee candidates due.
Bond resolution and resolution to approve financing documentation including Bond Purchase
Agreement, together with the execution form of the Cooperative Agreement and the Project Service

Agreement, are considered by the Board of the CFA.

Board approves selection of Bond Trustee.

7-Oct Rating agency presentations (Moody's Investors Service and Standard & Poor's, Inc.).

10-Oct Final form Preliminary Official Statement, Trust Indenture, Ground Lease, Facilities Lease, and ~
available.

15-Oct Bond ratings received.

16-Oct Bond insurance bids received.

17-Oct Preliminary Official Statement distributed to prospective bond investors.

22-Oct Bonds offered to the public, interest rates set, Bond Purchase Agreement executed with

underwriters, Official Statement finalized
CFA abie to certify availability of funds for construction.

4-Nov Close bonds, funds wired.

prepared by A_.G. Edwards as of 9/5/03
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Cincinnati Convention Center Expansion and Renovation

DD RECONCILATION vs BUDGET
August 29, 2003

Construction Start April 2004
Construction £nd July 2006

Schematic Design

HARD CONSTRUCTION COSTS Program Budget DD Reconcilation
Expansion / Renovation / Reconfiguration Construction Cost $ 80,778,000 $ 81,142,000
Renovation Temporary Conditions $ 7,920,000 $ 8,042,000

v

1,108,000

RUCTION COSTS .

tafing 220.0 $ 4,220,000
Construction Manager Fees & Reimbursables $ 3,780,000 $ 3,780,000
Capital Contribution to CINergy for Chilled Water $ - $ 900,000
Project Reimbursements $ - $ (1,400,000)
PROJECT SOFT COSTS
Owner's Construction Change Order Contingency $ 5,129,000 $ 5,008,700
Land Acquisition, Remediation, Demolition, Relocation, Roadwork $ 10,933,200 $ 10,933,200
Environmental Impact Study of I-75 Air Rights $ - $ -
Furniture, Fixtures & Equipment Allowance* $ 4,000,000 $ 3,865,000
Telecom / Computer Systems Allowance $ - $ -
*A/E Fees & Reimbursables $ 11,715,000 $ 11,743,000
Testing & Permits $ 1,005,000 $~ 882,000
Off-site Constriiction Worker Parking Allowance $ 500,000 $ ™ 468,000
Owner Project Administrative Expenses Allowance $ 4,271,800 $ 4,271,800
Reproduction Costs $ 375,000 $ 375,000
Temporary Utility Consumption Costs $ 406,000 $ 394,000
Owner Controlled Insurance Program $ 3,500,000 $ 3,500,000
Owner's Project Contingency $ 3,500,000 $ 3,885,300
TOTAL PROGRAM BUDGET _$..145,000,000  $ 145,000,000

* FF&E contains $170,000 in A/E fees
** Food Senice Vendor $1.2m
Boiler Rehab Funds $200k
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Cincinnati Convention Center
Expansion and Renovation Project

Furniture, Fixture and Equipment
Delivery Plan/Schedule
9/12/03
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Cincinnati Convention Center Expansion and Renovation
Furniture, Fixture and Equipment Delivery

FF&E Bid Package - 1 _
[ Start Date Finished Date

Specs Reviewed & Complete 1/8/04
Advertisment 1/20/04
Bid Period 1/20/04 2/12/04
Pre Bid Mtg 1/29/04
Bid Opening 2/12/04
Award/Purchase Order 2/12/04 3/11/04
Issue Notice To Proceed 3/11/04
Submittal/Review Shop Dwgs 3/11/04 4/8/04
Delivery/Production/Longest Lead Time 4/8/04 6/3/04
Float 6/3/04 7/1/04

Delivered On Site 7/1/04

FF&E ITEMS - Bid Pkg 1
Items part of the electrical bid pkg

Tables dollies, stacking for 6' round tables 100 amp panels
Lockers-double tier, 72" high, baked enamel 100 amp cords (75")
Rack storage - 30"x50", tow levels steel drive-in two bays deep 100 amp cord (10")
Truck for 18"x 72" table 60 amp panels
Truck for 30"x72" table 20 amp cords (75")
Truck for 18"x96" table 20 amp spiders
Truck for 30"x96" table Special Spiders
Truck for 48"x96" platform 30 amp cords (10’)

8 workstations
Conference room furniture
Conference room table
Task chair with arms
Administrative Office Temporary Relocation ltems
Chairs, new

15"h x 16.5" long Skirt
23"h x 16.5" long Skirt
28"h x 14" long Skirt

30"h x 16.5" long Skirt
39"h x 16.5" long Skirt
46"h x 16.5" long Skirt
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Cincinnati Convention Center Expansion and Renovation
Furniture, Fixture and Equipment Delivery

FF&E Bid Package - 2

~ Start Date Finished Date

Specs Reviewed & Complete 1/8/04
Advertisment 8/17/04
Bid Period 8/17/04 9/14/04
Pre Bid Mtg 8/24/04
Bid Opening 9/14/04
Award/Purchase Order 9/14/04 10/12/04
Issue Notice To Proceed 10/12/04
Submittal/Review Shop Dwgs 10/12/04 11/9/04
Delivery/Production/Longest Lead Time 11/9/04 1/4/05
Float 1/4/05 2/1/05

Delivered On Site 2/1/05

FF&E ITEMS

Riding Scrubber

Walk Behind Scrubber

Riding Scrubber

Pressure Washer

Wet/Dry Vac

Battery Vacs

Carpet Machines

Miscellaneous Equipment-Restroom Cleaning
Fleet Equipment-3 Wheel Electric Cart
Registering Turnstiles w/Ticket Boxes

45 Ft Articulated Lift

24 Ft Telescoping Lift

38 Ft Telescoping Lift

25 Ft. Platform Scissors Lift

28" Propane Floor Buffer

Forklift

Communications Equipment-Radios w/Chargers
Grey Garbage Can w/lid

Folding Coatrack 8' with wheels

Snow Piow
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Cincinnati Convention Center Expansion and Renovation
Funiture, Fixture and Equipment Delivery

FF&E Bid Package - 3
Start Date Finished Date

Specs Reviewed & Complete 1/8/04
Advertisment 10/18/05
Bid Period 10/18/05 11/14/05
Pre Bid Mt 10/25/05
Bid Opening 11/14/05
Award/Purchase Order 11/14/05 12/12/05
Issue Notice To Proceed 12/12/05
Submittal/Review Shop Dwgs 12/12/05 1/9/06
Delivery/Production/Longest Lead Time 1/9/06 3/6/06
Float 3/6/06 4/3/06

Delivered On Site 4/3/06

FF&E ITEMS

Crown power pallet jack

Manual lift jackets (yellow)

Presto lift, Model #452

CFR Cleaning Machine

Cleaner Custodial carts

Utility Carts (water service)

Heavy Duty Tilt Trucks

6' Round Table

6'x30"x29" Table

6'x18"x29 (classroom) Table
8'x18"x29" (classroom) Table
8'x30"x29" Table

Card Tables

Performance Stage, 24'x68"x32-48"
Articulated Steps

Panel Dolly

6'x8'x16"-24" Rolling Risers

4'x8'x16" Risers

4'x8'x24" Risers

4'x8'x32" Risers

4'x8'x40" Risers

2-rise steps w/handrails (16"&24"h stages)
3-rise steps w/handrails (24"8&32"h stages)
4’ Guardrails for Stage/Riser

6' Guardrails for Stage/Riser

8' Guardrails for Stage/Riser

Guardrail Dolly

Performance Stage Rack System Units
Garbage cans Aluminum, allow

Chairs doliies, racking system. 50 each

Telescopic Risers - 11 row platforms 11"x6" wide with chairs
Telescopic Risers - 11 row platform 14"x6" wide with chairs

Telescopic Risers - Chairs, Plastic seat and back
Articulated lifts-45 feet

Post "n" rope dolly

Post "n" rope

Fleet Equipment-3 Wheel Electric Cart (Small)
Water pitchers

Trays (camtrays)

40 Sign Holders (floor standing)

41 Dance Floor 36"x0"x36"-0"

42 Pre-function Benches

43 Pre-function Chairs

44 Pre-function Occasional Tables

45 Lounge and dressing room conference table
46 Lounge and dressing room Task chair with arm
47 Lounge and dressing room Work surface desk
48 Lounge and dressing room Task Chairs

49 Lounge and dressing room full-length mirror
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